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L’évaluation transversale  
des projets long terme

5
projects evaluated 

9
countries reached 
by the projects 

28
implementing 
partners

Budget total des projets :

3 216 540 €
THÉMATIQUES ÉVALUÉES :

• VIH : 2 projets
•  Renforcement des systèmes 
de santé : 3 projets
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THE 5% INITIATIVE

Since 2011, the 5% Initiative 
has been working with countries, 
French-speaking countries in 
particular, to facilitate access 
to grants from the Global Fund 
to Fight AIDS, Tuberculosis and 
Malaria (GF) and to support 
program implementation 
and monitoring. 
This mechanism is France’s 
indirect contribution to the 
Global Fund, led by the French 
Ministry of European and Foreign 
Affairs (known as MEAE). It aims 
to increase the impact of Global 
Fund grants by providing short-
term technical assistance to 
eligible countries and by funding 
capacity building projects of 
2 to 3 years. 
The 5% Initiative is managed 
by Expertise France, who have 
a dedicated team within their 
Health Department.



Cross-cutting evaluation  
of long-term projects

The 5% Initiative releases two calls 
for proposals each year as part 
of its Canal Projects mechanism, 
from which around ten projects are 
selected. All funded projects are 
subject to an external final evaluation. 
The 5% Initiative has established a 
thematic cross-cutting evaluation 
mechanism for projects in order 
to capitalize on this exercise. 
This enables to justify spending 
of MEAE funds, to demonstrate 
the 5% Initiative’s value, facilitate 
learning to capitalize on practices 
that contribute to the fight against 
the three pandemics, and to guide 
the 5% Initiative’s future activities. 

5
projects evaluated 

9
countries reached 
by the projects 

28
implementing 
partners

Total budget of projects: 

€ 3,216,540
THEMES EVALUATED: 

• HIV: 2 projects
•  Health systems strengthening: 
3 projects 
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Projects evaluated

HANDICAP INTERNATIONAL 
MALI  
2015-2016

Improving governance for the inclusion of people 
with disabilities in the national HIV response in Mali 

PARTNERS
FEMAPH, ARCAD-SIDA 

CARE FRANCE 
CAMEROON 
2014-2016

Strengthening civil society to improve the quality of Global 
Fund grants in Cameroon

PARTNERS
AFASO, ASFU, Colibri, Garoua Eveil, Alternatives 
Cameroun, HFC, ACAFEM, APROFEF, Horizons Femmes, 
ASVOCOMKO, UNOADD

MÉDECINS DU MONDE FRANCE
DEMOCRATIC REPUBLIC OF CONGO  
2013-2015

Strengthening and promoting the role of civil society 
in coordinating Global Fund supported HIV/AIDS 
programs in North Kivu

PARTNERS
UCOP +, FOSI 

FRENCH RED CROSS 
LAOS  
2015-2018

Promoting good governance mechanisms as part of CCM  
reform in Laos, for state actors to work more closely with civil 
society 

PARTNERS
Lao Positive Health Association - APL+/LaoPHA, the National 
Assembly’s international relations department, Lao Red Cross, 
IRD 

COALITION INTERNATIONALE SIDA/COALITION PLUS
BURKINA FASO, CÔTE D’IVOIRE, MALI, 
SENEGAL, BURUNDI, MAURITIUS  
2015-2018

Position six civil society organizations from 6 African countries 
as key financial management actors (Principal Recipient or  
Sub-Recipient) in the implementation of Global Fund grants 

PARTNERS
Sidaction, PILS, ANCS, ALCS, ANSS, CSAS, ARCAD-SIDA, REVS+ 

MULTI-COUNTRY INTERVENTION

Breakdown of projects by country and by project holder 

Since its inception, the 5% Initiative has financed 80 long-term projects totaling nearly 65 million euros. 
In 2018, 14 new projects were selected through calls for projects with 10.7 million Euros committed. 
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METHODOLOGY

This evaluation was conducted between April 
2017 and July 2018 by COTA. The evaluation team 
consisted of two international experts (a public 
health expert and a specialist in evaluating civil 
society support projects), supported by two 
regional experts (public health, civil society). 

It involved: 
  An individual evaluation of each field project, 

between August 2017 and March 2018, as part 
of 5% Initiative accountability; 

  Analysis and cross-referencing of results to 
draw lessons from the combined experience 
and to identify best practices around civil society 
strengthening, to provide learning and improve 
the quality of projects funded by the 5% Initiative. 

This document presents a synthesis of 
the results from a cross-cutting evaluation 
of five projects funded by the 5% Initiative 
to build civil society capacity around the 
Global Fund. 

The 5% Initiative launched a call for projects 
in 2013 on governance and civil society 
engagement in all Global Fund activities and 
governance. The call was to select projects 
to strengthen the capacity of civil society 
organizations to give them greater influence 
in Global Fund decision-making processes 
and grant implementation. 

As part of this call for projects, five projects 
were selected. Here we present a summary 
of the results from the cross-cutting 
evaluation of these projects. 

Glossary

The capacity of an organization can be considered as its potential 
to be successful; to fulfil its goals and achieve its overall mission. 
Capacity can be at many levels: individual, organizational,  
inter-organizational and societal levels. 

Capacity building therefore aims to improve an organization’s 
potential performance.  

The interrelation between different levels of capacity mean that 
a capacity building process must take into account capacity at all 
levels in order to achieve real change. 
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“The peer review 
flagged weaknesses 
among CSOs. They 
then committed 
to building their 
capacity”

FATOUMATA SINABA 
CAMARA,  
Head of FEMAPH’s 
Planning and 
Project Management 
department (AGIR 
Project / Handicap 
International)

Area 1
Compatibility of capacity 
building initiatives with 
population need

In all the projects evaluated, beneficiary civil society organizations 
confirmed the relevance of target groups selected for capacity 
building activities. These participants were people involved in  
the day-to-day management of the target issues. 

Overall, projects were considered both relevant and consistent 
with health policies of the countries involved and with Global Fund 
strategies. 

In general, the ‘learners’ and the organizations they work for were 
positive about the content of training and other capacity-building 
activities provided, and recognized the skills they gained as useful 
and adapted to their contexts. According to these stakeholders, 
their needs were well met. 

The more participatory the approach used, the more 
likely themes and content of capacity building 
programs are to be relevant [see boxed text]. 

Developing human resource skills requires a strong 
understanding of the technical gaps and consideration 
of the local context (tasks to be performed, norms, 
the legal and cultural environment, where the 
member of staff sits in the organigram, etc.). For 
most of the projects evaluated, the capacity building 
needs analysis was done based firstly on the project 
implementer’s knowledge of the issue at hand, and 
then the local context was taken into account. 

Recommendations

  Before any new project is approved, ensure 
that an in-depth capacity and needs assessment 
of implementing partners is carried out so as 
to better guide the type of support needed. 

  The 5% Initiative to consider a pre-financing 
agreement system to allow for financing of 
preparatory activities (project formulation 
or conceptualization workshops) or capacity 
building activities for the grant holder and their 
implementing partners. These preparatory 
activities would be supervised by external experts 
who would then make a final recommendation 
on the overall financing of the project. 

GOOD PRACTICE

A PARTICIPATORY APPROACH TO THE HANDICAP INTERNATIONAL PROJECT (MALI) 

The approach used by the Handicap International project was truly participatory from start to finish. 
An organizational capacity assessment tool (OCAT) was used. Each civil society organization (CSO) 
identified their strengths and weaknesses, assessed their organizational and managerial capacities, 
and proposed informed solutions to strengthen them. Training was provided in French and Bambara. 
Training was organized on site, which allowed a maximum number of people to benefit, maximizing 
the result and impact to initiate real change within the CSO. This participatory approach to capacity 
building enhances ownership by relevant stakeholders.
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“South-South 
sharing allowed 
us to see our 
strengths and 
weaknesses and 
develop our 
skills.”

ASTOU ESSOUI,  
Project Manager Centre 
SAS - Coalition Plus 

Area 2
Effectiveness 
of capacity 
building  
initiatives

Civil society actors involved in the projects evaluated have gained 
many skills. Thanks to this, they are able to better manage their 
organizations and the projects they implement. 

There appears to be improved governance in most CSOs involved. 
This includes basic organizational documents being established 
or revised, mandates not overlapping, improved definition and 
distribution of tasks, improved knowledge of the voluntary sector 
and  the role of different bodies, improved compliance and general 
management. 

As part of the multi-country project led by Coalition Plus, beneficiary 
CSOs have gained significant skills in administrative and financial 
management. As a result some CSOs have moved from cash accounting 
to accrual accounting, now have certified accounts and forecast 
budgets, have created grant monitoring dashboards, have created 
working groups between finance staff and project staff, have updated 
their administrative procedures and financial resources manual and 
have established a cash flow plan. 

However, the duration of capacity building projects is often considered 
too short for this type of intervention. Indeed, capacity-building 
projects aimed at changing behavior require time. A single three-year 
project without other parallel or subsequent support does not appear 
to be sufficient to consolidate achievements and strengthen practices. 
In general, for all the projects evaluated, it was felt that training 
courses were not long enough and refreshers were not provided. 
Post-training monitoring is not systematically carried out, yet it is 
considered a crucial component to ensure effective and sustainable 
capacity building. 

Recommendations

  Improve integration of gender considerations in 
evaluated projects, by clearly defining the concept, 
training women in leadership in CSOs and defining 
specific gender indicators. 

  Learn from the positive experiences of Care 
and Handicap International and encourage post-
training coaching (see boxed text opposite). 

  Set out a proper project monitoring and 
evaluation plan, strengthen data collection 
techniques, organize more frequent monitoring 
and evaluation meetings.

  Systematically organize a mid-term evaluation 
of funded projects in order to better identify 
additional support in terms of capacity building.*

GOOD PRACTICE

POST-TRAINING MONITORING IN CARE’S 
CAMEROON PROJECT

Post-training monitoring is a crucial element in 
ensuring effective and sustainable capacity buil-
ding. A dedicated budget is needed for these 
activities. As part of Care’s project, post-training 
coaching of leaders from umbrella organizations 
was an important phase of the CSO monitoring 
and capacity-building process: it led to the emer-
gence of organizationally strong CSOs that are 
good at management and experienced in super-
vising community health activities. By sharing 
knowledge within an informal network of CSOs 
established by the project, leaders improved 
their knowledge and skills in governance.

*  The 5% Initiative has since taken this recommendation into account  
and is funding systematic mid-term evaluations
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“The work 
experience allowed 
us to strengthen 
our skills to be 
better equipped 
to manage Global 
Fund grants 
as secondary 
beneficiaries.”

PROSPER TRAORÉ,  
REUS+ Finance Manager 
(Coalition Plus 
project)

Area 3
Sustainability,  
replicability and impact 
of methods used 

The level of capacity transfer within CSOs varies from project to 
project. 

As part of the project led by Care, a true CSO partnership was 
established by creating a cascade capacity building system. Umbrella 
CSOs that were larger, better structured, and chosen based on their 
ability to engage with health system actors, oversaw peer CSOs and 
shared their experience with them. Peer CSOs in turn oversaw and 
strengthened community level workers. 

These CSOs are now able to put forward their strategic vision to 
improve the quality of care. They have become spokespersons and are 
considered true care partners at the majority of health centers where 
the project has been implemented. 

The transfer of skills acquired through these projects 
by beneficiary organizations remains a crucial issue, 
due to weaknesses in human resource management. 
More structural support with regard to institutional 
and organizational development is therefore needed 
for these CSOs. 

Capacity building activities are a sustainable way 
of strengthening civil society, particularly when a 
multi-stakeholder approach is used. The projects 
evaluated have carried out - to varying degrees - a 
series of activities and consultation frameworks that 
have fostered more consolidated and strengthened 
relations between CSOs: group trainings, peer 
evaluation, work experience / South-South exchanges, 
annual reviews, learning and sharing workshops, etc. 
Civil society actors that were previously working 
separately now see the benefit of collaborating 
so that their strategies and activities complement 
each other and can be replicated. 

Recommendations

In addition to the OCAT tool used by the HI project 
in Mali, other practices can be replicated and are 
worth building on: 

   The COPE tool (Care project), strengthens the 
quality of health services and is based on a self-
assessment tool that assesses how well services 
are functioning. It has been a success in the health 
centers involved, which demonstrates its relevance 
for projects focused on local changes.

  The peer review was highly appreciated by the 
beneficiaries that took part. This approach made 
it possible to demonstrate the value of different 
stakeholders, to strengthen relations between 
CSOs and to encourage the sharing of experiences 
and skills. 

GOOD PRACTICE

THE COALITION PLUS PROJECT’S UNIQUE APPROACH 

The Coalition Plus project is a multi-country project that prioritizes the creation 
of exchange frameworks between Global Fund Principal Recipients (PRs) and 
Sub-Recipients (SRs). These exchange frameworks allow partners to strengthen 
their skills, to enhance their performance, and to mutually agree on the rele-
vance of creating a new position or service. Although the exchanges are focused 
on administrative and financial management, they enable partners to learn from 
each other’s experiences and to share good practice in terms of running orga-
nizations or service delivery strategy. This project also demonstrates that it is 
possible to fully engage partners in planned activities without providing direct 
funding.
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“The project has 
enabled us to get 
closer to the 
population and 
become a respected 
spokesperson, 
which means they 
now approach us 
directly.”

PROSPER TRAORÉ,  
REUS+ Finance Manager 
(Coalition Plus 
project) 

Area 4
Strengthening 
the links between 
civil society and 
stakeholders 
In general, the projects enabled links between civil society and the 
Global Fund, national authorities and other actors to be strengthened. 

Capacity-building for CSOs has increased and strengthened their 
capacity to be credible partners in the implementation of Global 
Fund programs. In the Democratic Republic of the Congo, as part 
of the Médecins du Monde project, the concept of a ‘community 
observatory’ was adopted by the General Assembly of the Global 
Fund’s Country Coordinating Mechanism and was an integral part 
of the country’s GF proposals. 

The link with national authorities has also been strengthened. 
One of the major achievements of the HI project is the increasing 
integration of disability in HIV/AIDS interventions in Mali, including 
the development of an operational plan for inclusion of disability 
in the national HIV strategy. 

In addition, the projects also strengthened the credibility and 
accountability of partner organizations with other technical 
and financial partners. For example, as part of the Coalition Plus 
project, CSAS (Côte d’Ivoire) was able to tender as main partner on 
a European Union bid, based on the certification of their accounts, 
made possible by the project. 

Recommendation

  Implementing multi-country projects can provide added value but 
there are various factors to consider: adapting to different contexts, 
sufficient capacity building for all partners, sufficient budget, 
progressive accountability of implementing partners.

GOOD PRACTICE 

SUB-RECIPIENTS IN BURUNDI SPEAK  
AS ONE VOICE 

One of the most relevant examples of strengthe-
ning the links between civil society and the Glo-
bal Fund is undoubtedly that of ANSS in Burundi, 
as part of the Coalition Plus project. 

ANSS gained recognition through the various 
exchange workshops it organized with other 
sub-recipients. These workshops have also 
helped to address mediation problems between 
recipients, which sometimes occur in grant 
implementation. ANSS now prepares with SRs 
ahead of major meetings with the Global Fund. 
The objective is to prepare questions to ask 
more collaboratively. For example on the dis-
bursement or delay in granting funds. Using this 
method, civil society no longer approach the 
Global Fund one by one and they are better able 
to express their concerns.
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This cross-cutting evaluation on civil society 
strengthening linked to Global Fund grants 
demonstrates that the projects evaluated 
are in line with the GF. The capacity building 
components of the projects are fully 
consistent with the GF strategy. In addition, 
the 5% Initiative has allowed for areas and 
activities to be covered that were previously 
neglected by other more traditional projects 
implemented by Global Fund sub-recipients. 
For example, consideration of disability, 
peer assessment, pooling of skills in a multi-
country approach, focus on local reporting 
changes between providers and CSOs, 
or the relationship between finance staff 
and project staff. 

Renforcement de la société civile vis-à-vis du Fonds Mondial 17

Conclusion

INSIGHT

Strengthening civil society remains a 
strong focus of the 5% Initiative, in line 
with France’s global health strategy. Other 
projects, including technical assistance 
assignments, are underway to strengthen 
these actors, who play a central role in 
the fight against the three pandemics. For 
example, in 2017, the 5% Initiative selected 
two projects to fund aimed at structuring 
the community response to improve access 
to care for key populations: drug users 
in Côte d’Ivoire with Médecins du Monde 
and the young people from four African 
countries with ANCS. 
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ACRONYMS

ALCS Association de Lutte contre le Sida (Morocco)

ANCS Alliance Nationale des Communautés pour la Santé 
(Senegal)

ANSS Association Nationale de soutien aux Séropositifs 
et malades du Sida (Burundi)

ARCAD-SIDA Association de Recherche, de Communication 
et d’Accompagnement à Domicile des PVVIH (Mali)

CAR Central African Republic

CBO Community-based organization

CCM Country Coordinating Mechanism

CSAS Centre Solidarité Action Sociale (Côte d’Ivoire)

CSO Civil society organization

DOTW Doctors of the World

DRC Democratic Republic of Congo

FEMAPH Fédération malienne des associations de personnes 
en situation de handicap

FOSI Forum Sida

GF Global Fund

HI Handicap International

ICN Country Coordinating Mechanism (CCM)

NAP National AIDS Program

OCAT Organizational Capacity Assessment Tool

PILS Prévention Information et Lutte contre le Sida 
(Mauritius)

PLHIV Person Living with HIV

PR Principal Recipient

SR Sub-Recipient

UCOP+ Union Congolaise des personnes vivant avec le VIH

This cross-cutting evaluation was carried out by four COTA 
evaluators: Stéphane Vancutsem (lead), Sylvie Sargueil (associate 
consultant), Mariam Diallo and Jean-Marie Tshibanda (regional 
experts) 

It was coordinated at Expertise France by Elsa Goujon-Migue, 
Monitoring and Evaluation Officer in the Health Department.

The analysis and conclusions presented in this document were 
written by the authors and do not necessarily reflect Expertise 
France’s official standpoint.

The full cross-cutting evaluation report and the related project 
evaluation reports can be accessed through the 5% Initiative, 
as well as on their website. 
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